
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/17/2003

ESTIMATE SUMMARY 11:14:54

CONTID: C12859         ESTIMATE NO: 0012 FINL 1999

PCN: 12859-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ASH ST. AND MACKENZIE AVE. INTS PERCENT TIME:

PROJECT NO: STA 1151-011                  

SH 115 INTERSECTIONS AT ASH ST. AND MACKENZIE AVE.

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 12/17/2003 DATE TIME STARTED 07/26/2002

205 Tunnel Drive DATE LET 06/27/2002 DATE WORK BEGAN

 DATE AWARDED 07/12/2002 DATE TIME STOPPED 08/20/2003

 DATE CONTRACT EXECUTED 07/25/2002 DATE ACCEPTED 08/20/2003

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 07/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 844,726.40 PARTICIPATING $ $ 31.21

AWARD PROJECT AMT: 789,707.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,454.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

140.14

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.10%

32,918.91

31.21

31.21

7,485.28

$

$

$

$

811,807.49

0.00

811,807.49

0.00

811,807.49

0.00

0.00

811,807.49

0.00

AMOUNT DUE 811,807.49 7,485.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,485.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

391.0 TIME ALLOW: 4/30/2003 ??:??:??

ORIG TIME ALLOW: 4/30/2003 ??:??:??
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

4,980.87000 4,980.871.000

0.00

0010 REMOVAL OF STRUCTURE 6.000

0.000

202-00001  
 

6.000

EACH

606.50000 3,639.006.000

0.00

0015 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

11,838.03000 11,838.031.000

0.00

0020 REMOVAL OF PIPE 566.000

0.000

202-00035  
 

566.000

LF  

14.20000 8,037.20566.000

0.00

0025 REMOVAL OF DELINEATOR 12.000

0.000

202-00090  
 

12.000

EACH

6.78000 81.3612.000

0.00

0030 REMOVAL OF GUTTER 229.000

0.000

202-00202  
 

229.000

LF  

6.44000 1,474.76229.000

0.00

0035 *REMOVAL OF ASPHALT MAT 3,510.000

0.000

202-00220  
 

3,510.000

SY  

4.64000 16,286.403,510.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

2.20000 0.000.000

0.00

0045 REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

3.000

EACH

81.41000 244.233.000

0.00

0050 *REMOVAL OF FENCE 536.000

0.000

202-01000  
 

536.000

LF  

6.66000 3,569.76536.000

0.00

0055 PLUG CULVERT 7.000

0.000

202-04001  
 

7.000

EACH

185.85000 1,300.957.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,057.000

0.000

203-00060  
 

9,057.000

CY  

10.03000 90,841.719,057.000

0.00

0065 POTHOLING 47.000

0.000

203-01597  
 

47.000

HOUR

138.57000 6,512.7947.000

0.00

0070 STRUCTURE EXCAVATION 583.000

0.000

206-00000  
 

583.000

CY  

7.91000 4,611.53583.000

0.00

0075 STRUCTURE BACKFILL (CLASS 2) 276.000

0.000

206-00200  
 

276.000

CY  

27.83000 7,681.08276.000

0.00

0080 TOPSOIL 370.000

0.000

207-00205  
 

370.000

CY  

14.98000 5,542.60370.000

0.00

0085 SILT DIKE 128.000

0.000

208-00001  
 

128.000

LF  

7.02000 898.56128.000

0.00

0090 SILT FENCE 1,395.000

0.000

208-00020  
 

1,395.000

LF  

1.95000 2,720.251,395.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

310.83000 0.000.000

0.00

0100 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

854.30000 854.301.000

0.00

0105 RESET MAILBOX STRUCTURE 1.000

0.000

210-00010  
 

1.000

EACH

107.24000 107.241.000

0.00

0110 RESET WATER METER 1.000

0.000

210-00035  
 

1.000

EACH

1,504.63000 1,504.631.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 RESET FIRE HYDRANT 0.000

0.000

210-00050  
 

0.000

EACH

1,721.31000 0.000.000

0.00

0120 RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

149.81000 599.244.000

0.00

0125 RESET SIGN PANEL 1.000

0.000

210-00815  
 

1.000

EACH

74.90000 74.901.000

0.00

0130 *RESET FENCE 1,747.000

0.000

210-01000  
 

1,747.000

LF  

3.47000 6,062.091,747.000

0.00

0135 ADJUST VALVE BOX 3.000

0.000

210-04050  
 

3.000

EACH

107.24000 321.723.000

0.00

0140 *SEEDING (NATIVE) 1.500

0.000

212-00006  
 

1.500

ACRE

1,050.00000 1,575.001.500

0.00

0145 *MULCHING (WEED FREE STRAW) 1.800

0.000

213-00004  
 

1.800

ACRE

1,050.00000 1,890.001.800

0.00

0150 *SOIL RETENTION BLANKET (COCONUT) 1,055.000

0.000

216-00037  
 

1,055.000

SY  

6.30000 6,646.501,055.000

0.00

0155 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

4,410.00000 4,410.001.000

0.00

0160 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

71.40000 0.000.000

0.00

0165 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

525.00000 0.000.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 AGGREGATE BASE COURSE (CLASS 6) 2,594.520

0.000

304-06000  
 

2,594.520

TON 

13.48000 34,974.132,594.520

0.00

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 99.160

0.000

403-00720  
 

99.160

TON 

108.10000 10,719.2099.160

0.00

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

0.000

TON 

52.29000 0.000.000

0.00

0181 HBP (GR S) (100) (PG 64-22) 0.000

0.000

403-33842  
 

0.000

SY  

46.69000 0.000.000

0.00

0182 HBP (GR S) (100) (PG 64-22) 2,700.410

0.000

403-33841  
 

2,700.410

TON 

46.69000 126,082.142,700.410

0.00

0185 *EMULSIFIED ASPHALT (SLOW-SETTING) 622.000

0.000

411-10255  
 

622.000

GAL 

4.52000 2,811.44622.000

0.00

0190 *CONCRETE PAVEMENT (6 INCH) 99.000

0.000

412-00600  
 

99.000

SY  

64.30000 6,365.7099.000

0.00

0195 *GEOTEXTILE (PAVING) 5,876.000

0.000

420-00500  
 

5,876.000

SY  

2.00000 11,752.005,876.000

0.00

0200 *CONCRETE CLASS B 0.600

0.000

601-01000  
 

0.600

CY  

1,837.50000 1,102.500.600

0.00

0205 *CONCRETE CLASS D (BOX CULVERT) 205.700

0.000

601-03030  
 

205.700

CY  

283.50000 58,315.95205.700

0.00

0210 *REINFORCING STEEL 34,351.000

0.000

602-00000  
 

34,351.000

LB  

0.47000 16,144.9734,351.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0215 *REINFORCING STEEL (EPOXY COATED) 722.000

0.000

602-00020  
 

722.000

LB  

0.63000 454.86722.000

0.00

0220 6 INCH PLASTIC PIPE 616.000

0.000

603-50006  
 

616.000

LF  

6.99000 4,305.84616.000

0.00

0225 8 INCH PLASTIC PIPE 6.000

0.000

603-50008  
 

6.000

LF  

36.83000 220.986.000

0.00

0230 12 INCH PLASTIC PIPE 750.000

0.000

603-50012  
 

750.000

LF  

12.26000 9,195.00750.000

0.00

0235 *INLET TYPE C (SPECIAL) 1.000

0.000

604-00350  
 

1.000

EACH

2,764.11000 2,764.111.000

0.00

0240 *INLET TYPE D (SPECIAL) 1.000

0.000

604-00550  
 

1.000

EACH

5,942.11000 5,942.111.000

0.00

0245 MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

2,112.47000 4,224.942.000

0.00

0250 *LINE POST 81.000

0.000

607-00000  
 

81.000

EACH

14.19000 1,149.3981.000

0.00

0255 *END POST 11.000

0.000

607-00005  
 

11.000

EACH

220.00000 2,420.0011.000

0.00

0260 *CORNER AND LINE BRACE POST 13.000

0.000

607-00010  
 

13.000

EACH

192.50000 2,502.5013.000

0.00

0265 *FENCE COMBINATION WIRE WITH METAL POSTS 309.000

0.000

607-11200  
 

309.000

LF  

7.70000 2,379.30309.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 *FENCE CHAIN LINK (60 INCH) 80.000

0.000

607-53160  
 

80.000

LF  

34.27000 2,741.6080.000

0.00

0275 *16 FOOT GATE 0.000

0.000

607-60116  
 

0.000

EACH

132.00000 0.000.000

0.00

0280 *CONCRETE CURB RAMP 11.000

0.000

608-00010  
 

11.000

SY  

100.22000 1,102.4211.000

0.00

0285 *CURB AND GUTTER TYPE 2 (SECTION II-B) 897.000

0.000

609-21020  
 

897.000

LF  

18.20000 16,325.40897.000

0.00

0290 *GUTTER TYPE 2 SPECIAL 98.000

0.000

609-24000  
 

98.000

LF  

53.17000 5,210.6698.000

0.00

0295 MEDIAN COVER MATERIAL (STONE) 4,125.000

0.000

610-00055  
 

4,125.000

SF  

0.95000 3,918.754,125.000

0.00

0300 DELINEATOR (TYPE I) 34.000

0.000

612-00001  
 

34.000

EACH

13.57000 461.3834.000

0.00

0305 DELINEATOR (TYPE II) 6.000

0.000

612-00002  
 

6.000

EACH

18.41000 110.466.000

0.00

0310 DELINEATOR (TYPE III) 3.000

0.000

612-00003  
 

3.000

EACH

20.06000 60.183.000

0.00

0315 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 0.000

0.000

613-00402  
 

0.000

LF  

10.50000 0.000.000

0.00

0320 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 746.000

0.000

613-01200  
 

746.000

LF  

10.40000 7,758.40746.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0325 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

1,260.00000 1,260.001.000

0.00

0330 *LIGHT STANDARD METAL (40 FOOT) 3.000

0.000

613-34400  
 

3.000

EACH

1,874.25000 5,622.753.000

0.00

0335 *LIGHT STANDARD FOUNDATION 3.000

0.000

613-40010  
 

3.000

EACH

745.50000 2,236.503.000

0.00

0340 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000

0.000

613-70400  
 

3.000

EACH

546.00000 1,638.003.000

0.00

0345 SIGN PANEL (CLASS I) 67.000

0.000

614-00011  
 

67.000

SF  

11.55000 773.8567.000

0.00

0350 SIGN PANEL (CLASS II) 54.000

0.000

614-00012  
 

54.000

SF  

16.40000 885.6054.000

0.00

0355 STEEL SIGN POST (2 INCH ROUND) 197.000

0.000

614-01502  
 

197.000

LF  

7.36000 1,449.92197.000

0.00

0360 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 12.000

0.000

614-01552  
 

12.000

LF  

15.73000 188.7612.000

0.00

0365 *DETOUR PAVEMENT 373.000

0.000

621-00450  
 

373.000

SY  

8.07000 3,010.11373.000

0.00

0370 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

15,382.50000 15,382.501.000

0.00

0371 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOURLY) 9.000

0.000

625-00001  
 

9.000

HOUR

100.00000 900.009.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

43,961.66000 43,961.661.000

0.00

0380 *PAVEMENT MARKING PAINT 80.000

0.000

627-00001  
 

80.000

GAL 

131.25000 10,500.0080.000

0.00

0385 *EPOXY PAVEMENT MARKING 39.000

0.000

627-00005  
 

39.000

GAL 

183.75000 7,166.2539.000

0.00

0390 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 200.000

0.000

627-00025  
 

200.000

LF  

2.63000 526.00200.000

0.00

0395 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

5.25000 0.000.000

0.00

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 990.000

0.000

627-01000  
 

990.000

SF  

9.45000 9,355.50990.000

0.00

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

161.000

0.000

627-30325  
 

161.000

SF  

14.70000 2,366.70161.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

56.000

0.000

627-30330  
 

56.000

SF  

10.50000 588.0056.000

0.00

0415 FLAGGING 1,339.000

0.000

630-00000  
 

1,339.000

HOUR

18.15000 24,302.851,339.000

0.00

0420 TRAFFIC CONTROL INSPECTION 105.000

0.000

630-00007  
 

105.000

DAY 

68.15000 7,155.75105.000

0.00

0425 TRAFFIC CONTROL MANAGEMENT 90.000

0.000

630-00012  
 

90.000

DAY 

300.58000 27,052.2090.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0430 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

4.000

EACH

110.00000 440.004.000

0.00

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

0.000

630-80341  
 

8.000

EACH

80.83000 646.648.000

0.00

0440 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000

0.000

630-80342  
 

47.000

EACH

91.83000 4,316.0147.000

0.00

0445 DRUM CHANNELIZING DEVICE 66.000

0.000

630-80360  
 

66.000

EACH

44.00000 2,904.0066.000

0.00

0450 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000

0.000

630-80363  
 

4.000

EACH

60.50000 242.004.000

0.00

0455 CONCRETE BARRIER (TEMPORARY) 760.000

0.000

630-80370  
 

760.000

LF  

13.74000 10,442.40760.000

0.00

0460 TRAFFIC CONE 60.000

0.000

630-80380  
 

60.000

EACH

11.00000 660.0060.000

0.00

0465 IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

2.000

EACH

2,750.00000 5,500.002.000

0.00

0470 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

32,918.920

F A 

1.00000 0.000.000

0.00

0475 F/A ASPHALT PAVEMENT INCENTIVE -742.400

0.000

700-70012  
 

-742.400

F A 

1.00000 -742.40-742.400

0.00

0480 F/A ON-THE-JOB TRAINEE 259.000

0.000

700-70020  
 

259.000

EACH

1.00000 259.00259.000

0.00



CONTID: C12859         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12859-BID    ESTIMATE RUN 12/17/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0485 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A QUALITY INCENTIVE PAYMENT -4,867.630

31.070

700-70025  
 

-4,836.560

F A 

1.00000 -4,836.56-4,836.560

31.07

0495 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 ADDED ITEM (DOLLAR)/ PROVIDE AND INSTALL 12" SIPHON 
PIPE

12,040.960

0.000

900-00006  
 

12,040.960

DOL 

1.00000 12,040.9612,040.960

0.00

0555 ADDED ITEM (DOLLAR)/ PROVIDE AND INSTALL STOP SIGN 
WITH FLASHING BEACON

3,484.950

0.000

900-00006  
 

3,484.950

DOL 

1.00000 3,484.953,484.950

0.00

0560 ADDED ITEM (DOLLAR)/ CORRECT DRAINAGE 4,878.260

0.000

900-00006  
 

4,878.260

DOL 

1.00000 4,878.264,878.260

0.00

0565 ADDED ITEM (DOLLAR)/ ADDITIONAL DRAINAGE STRUCTURES 11,614.750

0.000

900-00006  
 

11,614.750

DOL 

1.00000 11,614.7511,614.750

0.00

CAT 753,995.9231.07786,914.84CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE RETAINING WALL 

0510 STRUCTURE EXCAVATION 435.000

0.000

206-00000  
 

435.000

CY  

7.91000 3,440.85435.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:54

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE RETAINING WALL 

0515 STRUCTURE BACKFILL (CLASS 1) 375.000

0.000

206-00100  
 

375.000

CY  

29.86000 11,197.50375.000

0.00

0520 *CONCRETE CLASS B (WALL) 66.900

0.000

601-01050  
 

66.900

CY  

294.00000 19,668.6066.900

0.00

0525 *REINFORCING STEEL 8,239.700

0.300

602-00000  
 

8,240.000

LB  

0.47000 3,872.808,240.000

0.14

0530 GEOCOMPOSITE DRAIN WITHOUT PIPE 95.000

0.000

605-83001  
 

95.000

SY  

7.25000 688.7595.000

0.00

CAT 38,868.500.1438,868.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0535 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,072.80000 9,072.801.000

0.00

0540 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,615.20000 8,615.201.000

0.00

0545 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,255.06000 1,255.061.000

0.00

CAT 18,943.060.0018,943.06CURRENT AMT0400 $ $ $

$ 811,807.4831.21$844,726.40$CURRENT AMTPROJECT TOTAL


